
APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM (ADHS) 



SYSTEM 

• 32 Highway Corridors (Begin and End at 
Interstate Highway or Another ADHS Corridor) 

• 3,607 Miles 

• 3090 miles Eligible for ADHS Funding 
(Authorized/Established by Congress) 

• Handout - ADHS Status as of 9/30/10 



FUNDING 

• SAFETEA-LU - $470 Million Annually 

• Obligation Authority Available Until Used 

• ADHS State Apportionment Factors Based on 
Recent Cost to Complete Estimate (9/30/07) 

• Federal Share – Not to Exceed 80% 

• Handout – SAFETEA-LU Fact Sheet (ADHS) 



ARC ADHS RESPONSIBILITIES 

• Approve Corridor Location and Termini 
(Maintain System Integrity) 

• Approve Corridor Design Criteria (Maintain 
System Integrity) 

• Establish Factors Used in Distributing Annual 
State Allocations (Cost to Complete Estimate) 

• Overall Management (Benefit Studies, Annual 
Status Report, Etc.) 



RECENT ARC ACTIONS 

• Lifting of Caps (PA, NY, MS, VA) 

• Addition of Corridor P-1 (PA) Via Transfer of 
Miles (O-1 TO P-1) 

• Alignment Change/Approval – Corridor Q (VA) 

 



CURRENT APPORTIONMENT FACTORS 

• 2007 Cost Estimate Factors (Handout) 

• 2007 Commission Adjusted Apportionment 
Factors (1% Floor; 25% Ceiling) (Handout) 



ADHS UNOBLIGATED BALANCES AS OF 
APRIL 19, 2011 

• $2,038,791,302.13 (SEE HANDOUT) 



PURPOSE OF COST ESTIMATE 

• Develop Apportionment Factors for 
Distributing Annual ADHS Allocations 

• Provide Financial Information to Key Decision-
makers Regarding Remaining ADHS Work 
(System, State, Corridor) 



COST ESTIMATE PROCESS GOALS 

• Accurate Estimate 

• Defensible Estimate  

• Prepared Effectively  

• Prepared Efficiently   

• Prepared Consistently As Possible – 13 ARC 
States 



2012 ADHS COST ESTIMATE PROCESS  
(HIGHLIGHTS) 

• Focused on Un-Completed ADHS Miles – 
Design Information (Table B)  

• Major Changes to be submitted to ARC by July 
1, 2011 in order to be included in 2012 Cost to 
Complete Estimate 

• Costs Reported in 2010 Dollars 

• Cost Estimates for Corridor Location and 
Design Concepts based on development 
reached on 9/30/2011 

 



2012 ADHS COST ESTIMATE PROCESS 
(HIGHLIGHTS – CONTINUED) 

• Cost Estimate Software will automatically add 
a 5% of total costs for contingency allowance. 

• This is only contingency allowed in estimate. 

• Handout  



GENERAL OBSERVATIONS 

• Cost Estimate is a snap shot in time. 

• 2012 Estimate will be one year old (as of 
9/30/2011) when officially released 

• 2012 Estimate uses 2010 dollars – 2 years of 
inflation not reflected 

 


